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Plum Creek bridge demolition is complete

Crews pour deck on Upper Lake Gulch bridge

County Line Road bridge construction begins

Drilled 18 caissons (50 to 60-feet deep) at Plum Creek bridge

Completed bridge girder set for the wildlife crossing at MP 170 south of Larkspur

Drilled the first 12 caissons at County Line Road bridge during phase one of bridge construction
Completed soundwall installation on northbound I-25 near Monument

Poured bridge deck for the wildlife crossing at MP 170 south of Larkspur

Completed girder set for Plum Creek bridge

Completed construction of the 1,200-foot median cast-in-place wall

Completed soundwall along Monument Hill Frontage Road

Switched northbound 1-25 traffic to new pavement between County Line Road and

Greenland Road

Completed girder set for County Line Road bridge

Switched southbound I-25 traffic at Upper Lake Gulch Road to new pavement

Installed deck panels for County Line Road bridge

Completed demolition of Upper Lake Gulch Road bridge

Switched southbound I-25 traffic to new pavement between Greenland Road and

County Line Road

Poured deck on the Plum Creek bridge - approximately 910 yards of concrete poured

Switched northbound 1-25 traffic to new pavement for the wildlife crossing at MP 170 near
Larkspur

Began placing permanent pavement between County Line and Greenland roads

Reopened Monument Hill Frontage Road after wildlife underpass construction, soundwall
installation and drainage pipe installation

Completed installation of overhead sign structures between Plum Creek Parkway and Sky View
Lane

Striped northbound I-25 into permanent alignhment between County Line and Greenland roads
Striped southbound I-25 into permanent alignment between Greenland and County Line roads
Completed 4-day interchange closure at County Line Road to join existing roadway with new
ramps and bridge structure

Switched County Line Road bridge traffic into new alignment to demolish the old bridge
Completed construction of a wildlife crossing at MP 162 between CO 105 and County Line Road
Completed demolition of the existing County Line Road bridge structure

Switched northbound 1-25 traffic to permanent pavement from the NB Weigh Station to south of
County Line Road

Switched southbound I-25 traffic to permanent pavement from the former southbound rest area
to Greenland Road

Completed girder set for Upper Lake Gulch Road bridge; All girders in middle section set
Switched southbound I-25 traffic to permanent alignment from County Line Road to CO 105
Drilled six caissons for the County Line Road bridge during phase two of bridge construction
Poured deck for Upper Lake Gulch Road bridge; All decks are poured in middle section
Completed second 4-day interchange closure at County Line Road for permanent paving
Completed 6-week closure of NB I-25 ramps at County Line for ramp construction

Completed final structure pour in the middle section for the Upper Lake Gulch Road bridge
Achieved permanent alignment along northbound I-25 between MP 164 (north of County Line
Road) and MP 169.5 (south of Larkspur)

Set girders at County Line Road bridge

Completed deck panel installation at County Line Road bridge
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Achieved permanent alignment on northbound 1-25 from CO 105 to north of Greenland Road
Achieved permanent alignment on southbound I-25 from north of Greenland road to CO 105
Completed deck pour on County Line Road bridge - marking final deck pour for the entire project
Northbound permanent pavement completed and final alignment in place from CO 105 to MP 170
in Larkspur

Shifted southbound 1-25 traffic between Spruce Mountain Road and the wildlife crossing at MP
170; all traffic using three new bridges and wildlife crossing structure

Reopened the southbound I-25 off-ramp to Upper Lake Gulch Road following bridge construction
Completed final bridge concrete pour of project on the County Line Road bridge

Opened the far-right lane on northbound I-25 north of County Line Road

Reopened the northbound I-25 ramps at Sky View Lane following a 5-week closure for ramp
construction

Opened both the northbound and southbound [-25 truck climbing lanes at Monument Hill
Opened the auxiliary lane on southbound I-25 from Sky View Lane to Spruce Mountain Road
Shifted southbound 1-25 traffic to permanent alignment between Spruce Mountain Road and
Upper Lake Gulch Road

Switched 18-miles of southbound I-25 traffic into final alignment from Castle Rock to Monument
Finished all permanent asphalt paving in the southern section of the project, including County
Line Road bridge

Installed all overhead toll signs from CO 105 to Greenland Road

Shifted northbound I-25 into final alignment from Greenland Road to south of Upper Lake Gulch
Road

Completed final striping and construction of the County Line Road bridge

Completed final lighting for the County Line Road bridge

Completed construction of the southbound I-25 chain-up station near Larkspur

Completed final paving operations of the Upper Lake Gulch Road interchange and the Upper Lake
Gulch roadway from the railroad to the interchange

Switched 18-miles of northbound I-25 traffic into final alighment from Castle Rock to Monument
Completed the final traffic shift of the I-25 South Gap project

Hosted a press conference with Gov. Polis and elected officials to announce the opening of
Express Lanes in mid-December 2021

Rehabbed the portion of I-25 that spans over the Union Pacific Railroad

Reopened the Upper Lake Gulch Road on-ramp to northbound I-25 following an extended closure
Completed all toll lane striping on northbound and southbound 1-25

Completed Express Lane sign installation on northbound and southbound I-25

Opened the Express Lanes on northbound and southbound I-25

Spruce Mountain Road permanent paving complete following two-week closure of Spruce
Mountain Road interchange

Completed final guardrail and grading activities on the Upper Lake Gulch Road on-ramp to
southbound I-25 following 5-day closure of ramp

Completed 1.5-week closure of West Frontage Road for deer guard installation

2021 Community Outreach
915,537
143,997
3,745
3,533
2,880

235
103
86
11
3
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Project Facebook page reach (with 309 posts)
Total I-25 South Gap website page views
Postcards to stakeholders delivered

Text alert subscribers

Email subscribers

Project emails and voicemails responded to
Project e-blasts and newsletters distributed
Text alerts sent

Project presentations at local governments and/or groups
Public information officer briefings

Digital open house with over 1,500 visitors



Workforce Milestones - Sept. 2018 through Jan. 2022

3,478 Field employees

1.5M Field employee hours worked

S39M Field employee wages paid

80 Apprentices

47,160 On-the-job training hours

560 Subcontractor contracts

200 Disadvantaged business enterprise contracts

250 Suppliers



